

COORDINATION OF DEMONSTRATION PROJECTS

Report #12

December/2017

In December 2017, the organizations participating in the ETF Demonstration Projects were involved in the summing up of the yearly activities and procedures and in the issuing of the final evaluation reports.

Projects operational activities were still going in Bosnia and Herzegovina (Agency for Pre-primary, Primary and Secondary Education *Model for establishing the system of accreditation programmes for continuing professional development of VET teachers*) and in Kosovo (Institute for training and economic development, *Continuing Professional Development for VET - CAPACITY BUILDING OF VET TEACHERS THROUGH NEW TECHNOLOGICAL APPLICATIONS*).

During December, the Agency for Pre-primary, Primary and Secondary Education continued the finalization of the documents through constant consultation among members of the working group. The documents are posted on the Agency's website. It also launched the activities for the organisation of the final meeting that took place at the beginning of February. The meeting was organized for representatives of partners' institutions, members of the working team and representatives from ministries of education and pedagogical institutes. The aim of the meeting was the presentation of the project results and the agreement on the pilot implementation of the program accreditation model.

In line with the dynamic plan as well as with the action plan and the contract as it was envisaged, in December 2017, training dissemination for other teachers in all schools were successfully accomplished by the Institute for training and economic development in Kosovo. ITED together with AVETAE have developed a draft plan for dissemination of the training in August and September, and in December all the trainings were conducted.

On December 12th, ETF visited the project in Kosovo. During this visit, 2 schools were visited where 6 teachers got certified by AUTODESK. After the certification, 6 certified teachers in AutoCAD 2D trained in the training dissemination another 19 teachers in the two schools. Ms. Denise Loughran met with 2 school directors, 6 certified teachers and 19 other teachers that followed training in AutoCAD 2D.